attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 6:42PM

Contract No.:  04-0120F4

Diary #: 296 Const Calendar Day: 400

Inspector Name: Feather, Bernard

Inspection Type: Intermittent

Shift Hours:  08:00am  05:00 pm Break:
Federal ID:

Location:

Reviewer: Shedd, Bill

Approved Date:

Date: 09-Jul-2013 Tuesday
Title: Transportation Engineer

01:00 Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition foggy, overcast AM; clear, warm PM

Diary: Dispute
General Comments
MEP Staff meeting 0900-1000. Tony Anziano all staff meeting, 1100-1200. Site visit with Bill O'Sullivan .
and Adil Mohammad to inspect interference between bike path traveler and the expansion loop at the
SAS/Skyway interface. Process RFI 3387R00. Process RFI 3360R00. Misc MEP paperwork and write
diaries.
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
W2 Piping 121 0-000-000.121 -
Bill O'Sullivan left a voice mail message at 0715 to inform me that FWS will be installing the section of 6
NPS CCSF reclaimed water line that could not be installed until the W2 support platform support rod was
removed. | asked if the paint, which had been damaged during delivery, had been repaired. | told me it
had not, and CCC would do that after the pipe is installed.
Ari Landworth submitted the paperwork for 6", 10", and 12" DIP which was delivered in June. Thisis
sections of pipe with thurst collars attached (6" and 10") and additional pipe for the expansion loop at PP
126.
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
W2 Piping 122 0-000-000.122 -
The FWS crew started the shift by reinstalling a section of 10 NPS CCSF Sewer Force Main from under
the soffit of W2E to the EB bridge deck. This section of 10" DIP was removed to accommodate the jacks
to lower the W@ working platform.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Diarv: Dispute
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 296  Date: 09-Jul-2013 Tuesday
Bike Path Piping 126  0-000-000.126 —~
Josh Johnson and Tim Esquivel spent the shift installing 4" CA line along the bike path between PP 40 and
PP 28.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 1.00 0.00 0.00 1.00 |:|
Plumber/Pipefitter FOR TOM COLOMBO 1.00 0.00 0.00 1.00 D
Di ary: Dispute
Mechanical Piping 001 O-MSI-EFA.187 0
Barry Mullaney contineude welding the angle clips to the PS-12 pipe supports at PP 101 of the EB bridge
per the direction given in response to RFI 3098. He used a welder and various small tools in this
operations.
Narcisio Biagi assisted for one hour as field foreman, and Tom Colombo for one hour as general foreman.
CCO0-266 Bid Item: 001 0-BMP-ALS.266 Bikepath MEP
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM DAVID LAW 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Bike Path Piping 001 0O-BMP-ALS.266 —

Dave Law spent 2 hours installing PS-14 pipe supports on the barrier at the bike path emergency egress
locations. These PS-14s are for the 2 1/2" DW line, diverted around the emegency egress gates, per the
direction given in response to RFI 3327, and in CCO 266. (CCO 226 is lump sum.)
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